Cristo Homes, Inc.
7594 Tylers Place Blvd.
Suite A
West Chester, OH 45069
513-755-0570

PURCHASE ORDER: 000622
VENDOR NUMBER: 230160
DATE ISSUED: 04-13-2016
DATE REQUESTED:

VENDOR:

MK Plumbing
6232 Karlsridge Dr.
Dayton, OH 45459-0000
PHONE: 937-657-1423
FAX: 937-630-4435

COMMENTS:

SHIP TO:
1044 Golden Oak Drive

Hamilton, OH 45013

SHIP VIA:

DEVELOPMENT	MODEL/ELEVATION	BLOCK / LOT	ORIENTATION
001 GR Gardner Ridge	(CRA/A) Cranston	/ 1571	Left Hand

PO Note: Plumbing-2nd Rough

House Number	Cost Code	Option	Description	Amount
GR/00001571	340-02		Plumbing - 2nd Rough	3,750.00
GR/00001571	340-02		Plumbing - 2nd Rough	2,000.00

Product Code	Description	Quantity	Price	Extension
PLBG2Rough	Plumbing - 2nd Rough	1.00	3,750.00	3,750.00
PLBGBASEADDER	Plumbing Base Adder	1.00	2,000.00	2,000.00
		Subtotal:		5,750.00
		Sales Tax:		0.00
		Grand Total:		5,750.00

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
Project Manager

Approved for Payment by: _____
Superintendent

Cristo Homes, Inc.
7594 Tylers Place Blvd.
Suite A
West Chester, OH 45069
513-755-0570

PURCHASE ORDER: 000623
VENDOR NUMBER: 230160
DATE ISSUED: 04-13-2016
DATE REQUESTED:

VENDOR:

MK Plumbing
6232 Karlsridge Dr.
Dayton, OH 45459-0000
PHONE: 937-657-1423
FAX: 937-630-4435

COMMENTS:

SHIP TO:
1044 Golden Oak Drive

Hamilton, OH 45013

SHIP VIA:

DEVELOPMENT	MODEL/ELEVATION	BLOCK / LOT	ORIENTATION
001 GR Gardner Ridge	(CRA/A) Cranston	/ 1571	Left Hand

PO Note: Plumbing-Final

House Number	Cost Code	Option	Description	Amount
GR/00001571	340-03		Plumbing - Final	1,860.00
GR/00001571	340-52	60010	5FT Shower w/o Seats ILO Std Tub Includes Shower Door	-60.00
GR/00001571	340-52	70295	Lower Level - Finished Full Bath - (Upgraded Finishes Selected at Main Levels do not apply to LL)	956.00

Product Code	Description	Quantity	Price	Extension
PLBASEDAN	Plbg Base - Cranston	1.00	3,150.00	3,150.00
PLBG1/3HP	Plumbing - Disposal - 1/3 HP	1.00	70.00	70.00
PLBG1Rough	Plumbing - 1st Rough	-1.00	0.00	0.00
PLBG2Rough	Plumbing - 2nd Rough	-1.00	3,750.00	-3,750.00
PLBGFAUCET0	Plumbing - Eva Lavatory Faucet - 4 - Chrome	4.00	105.00	420.00
PLBGFAUCETBASE	Plumbing - Kitchen Faucet w/ Sprayer - L1 CH	1.00	155.00	155.00
PLBGGASTIE	Gas Bar Tie In	1.00	35.00	35.00
PLBGGASFURN	Plumbing - Gas - Install Service to 1st Appliance	1.00	200.00	200.00
PLBGBATHFULLF	Plumbing - Full Bath Finish(rough-in not included)	1.00	650.00	650.00
PLBGFULLBRI	Plumbing - Bath - Full Bath Rough-In	1.00	325.00	325.00
PLBGHOSEBIBB	Plumbing - Hose Bibb - L&M to Add Hose Bibb	2.00	100.00	200.00
PLBGICEMAKER	Plumbing - Waterline For Refrigerator Icemaker	1.00	50.00	50.00
PLBGSHRBASE	Plumbing - Eva Shower Faucet - Chrome	1.00	136.00	136.00
PLBGSINKDS	Plumbing - Sink STD - Double Stainless 33x22X6D	1.00	50.00	50.00
PLBGTOILET	Plumbing - Toilet - Elongated Toilet w/ Seat	3.00	60.00	180.00
PLBGTUBSHR	Plumbing - Eva Tub/Shower Faucet - Chrome	2.00	160.00	320.00
PLBGWH50E	Plumbing - WH - 50 Gall Electric	1.00	475.00	475.00
PLBGADDLVAN	Plumbing - Bath - Additional Vanity/Double Bowl	1.00	90.00	90.00
		Subtotal:		2,756.00
		Sales Tax:		0.00
		Grand Total:		2,756.00

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
Project Manager

Approved for Payment by: _____
Superintendent