

Cristo Homes, Inc.
 7594 Tylers Place Blvd.
 Suite A
 West Chester, OH 45069
 513-755-0570

PURCHASE ORDER: 064256
VENDOR NUMBER: 230160
DATE ISSUED: 12-14-2021
DATE REQUESTED:

VENDOR:

MK Plumbing
 289 Cedar Ridge Court
 Miamisburg, OH 45342
 PHONE: 937-657-1423
 FAX: 937-630-4435

COMMENTS:
 MROE-713.8

SHIP TO:

601 Maxwell Court
 Germantown, OH 45327

SHIP VIA:

DEVELOPMENT

001 BE Berryview Estates
PO Note: 2nd Rough

MODEL/ELEVATION

(TYN/BB) Tyndale

BLOCK / LOT

/ 2326

ORIENTATION

Right

House Number	Cost Code	Option	Description	Amount
BE/00002326	340-02		Plumbing - Plumbing-2nd Rough	4,750.00

Product Code	Description	U/M	Quantity	Price	Extension
PLBG2ROUGHSMALL	Plumbing - 2nd Rough Small		1.00	4,750.00	4,750.00
			Subtotal:		4,750.00
			Sales Tax:	@ 7.50 %	0.00
			Grand Total:		4,750.00

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
 Project Manager

Approved for Payment by: _____
 Superintendent

Cristo Homes, Inc.
 7594 Tylers Place Blvd.
 Suite A
 West Chester, OH 45069
 513-755-0570

PURCHASE ORDER: 064257
VENDOR NUMBER: 230160
DATE ISSUED: 12-14-2021
DATE REQUESTED:

VENDOR:

MK Plumbing
 289 Cedar Ridge Court
 Miamisburg, OH 45342
 PHONE: 937-657-1423
 FAX: 937-630-4435

COMMENTS:
 MROE-713.8

SHIP TO:
 601 Maxwell Court
 Germantown, OH 45327

SHIP VIA:

DEVELOPMENT	MODEL/ELEVATION	BLOCK / LOT	ORIENTATION
001 BE Berryview Estates	(TYN/BB) Tyndale	/ 2326	Right
PO Note: Final			

House Number	Cost Code	Option	Description	U/M	Quantity	Price	Extension
BE/00002326	340-03		Plumbing - Plumbing-Final		1.00	4,100.00	4,304.99
BE/00002326	340-52	60505	Full Bath Rough-in - Basement		-1.00	0.01	-0.01
PLBASETYN			Plbg Base - Tyndale		1.00	4,100.00	4,100.00
PLBG1ROUGH			Plumbing - 1st Rough		-1.00	0.01	-0.01
PLBG2ROUGHSMALL			Plumbing - 2nd Rough Small		-1.00	4,750.00	-4,750.00
PLBGBASEADDER2			Plumbing - Base Adder 2.0		1.00	3,000.00	3,000.00
PLBGCHECKVAL			Plumbing - Sump Pump & Check Valve		1.00	225.00	225.00
PLBGFULLBRI			Plumbing - Bath - Full Bath Rough-In		1.00	325.00	325.00
PLBGGASFURNACE			Plumbing - Gas Line to Furnace		1.00	300.00	300.00
PLBGGASTIE			Plumbing - Gas Bar Tie In		1.00	35.00	35.00
PLBGHOSEBIBB			Plumbing - Hose Bibb - L&M to Add Hose Bibb		2.00	100.00	200.00
PLBGICEMAKER			Plumbing - Waterline For Refrigerator Icemaker		1.00	50.00	50.00
PLBGLABORPEDISINK			Plumbing - Labor Only Pedistal Sink		1.00	45.00	45.00
PLBGPVCTEMP			Plumbing PVC Temporary Increase	EA	1.00	825.00	825.00
PLBGSTOCK			Plumbing - Direct Ship - Stock Fee		1.00	50.00	50.00
PLBGSURROUNDLBR			Plumbing - Tub/Shower Surround Labor		2.00	50.00	100.00
PLBGWM2			Plumbing - Inside Water Meter- (Montgomery County) L&M Assembly		1.00	125.00	125.00
Subtotal:							4,629.99
Sales Tax:						@ 7.50 %	0.00
Grand Total:							4,629.99

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
 Project Manager

Approved for Payment by: _____
 Superintendent