

Cristo Homes, Inc.
 7594 Tylers Place Blvd.
 Suite A
 West Chester, OH 45069
 513-755-0570

PURCHASE ORDER: 087596
VENDOR NUMBER: 230160
DATE ISSUED: 11-29-2023
DATE REQUESTED:

VENDOR:

MK Plumbing
 289 Cedar Ridge Court
 Miamisburg, OH 45342
 PHONE: 937-657-1423
 FAX: 937-630-4435

SHIP TO:

1314 Timber Glen Drive

 Wilmington, OH 45177

COMMENTS:

SHIP VIA:

DEVELOPMENT

001 TG Timber Glen

PO Note: Second Rough

MODEL/ELEVATION

(MRN/DS) Marion

BLOCK / LOT

1 / 257

ORIENTATION

Right

House Number	Cost Code	Option	Description	Amount
TG/00000257	340-02		Plumbing - Full Plumbing Lbr - 2nd Run	4,750.00

Product Code	Description	U/M	Quantity	Price	Extension
PLBG2ROUGHSMALL	Plumbing - 2nd Rough - Small House		1.00	4,750.00	4,750.00
			Subtotal:		4,750.00
			Sales Tax:	@ 7.25 %	0.00
			Grand Total:		4,750.00

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
 Project Manager

Approved for Payment by: _____
 Superintendent

Cristo Homes, Inc.
 7594 Tylers Place Blvd.
 Suite A
 West Chester, OH 45069
 513-755-0570

PURCHASE ORDER: 087597
VENDOR NUMBER: 230160
DATE ISSUED: 11-29-2023
DATE REQUESTED:

VENDOR:

MK Plumbing
 289 Cedar Ridge Court
 Miamisburg, OH 45342
 PHONE: 937-657-1423
 FAX: 937-630-4435

SHIP TO:

1314 Timber Glen Drive

 Wilmington, OH 45177

COMMENTS:

SHIP VIA:

DEVELOPMENT	MODEL/ELEVATION	BLOCK / LOT	ORIENTATION
001 TG Timber Glen	(MRN/DS) Marion	1 / 257	Right

PO Note: Final

House Number	Cost Code	Option	Description	Amount
TG/0000257	340-03		Plumbing - Full Plumbing Lbr - Final Run	2,619.99
TG/0000257	340-52	05319	Master Bathroom Cabinet Upgrade to Double Bowl - Match Cabinet/Vanity Selections	90.00
TG/0000257	340-03		Plumbing - Full Plumbing Lbr - Final Run	125.00

Product Code	Description	U/M	Quantity	Price	Extension
PLBASEMRN	Plbg Base - Marion		1.00	3,150.00	3,150.00
PLBG1ROUGH	Plumbing - 1st Rough		-1.00	0.01	-0.01
PLBG2ROUGHSMALL	Plumbing - 2nd Rough - Small House		-1.00	4,750.00	-4,750.00
PLBGADDLVAN	Plumbing - Bath - Additional Vanity/Double Bowl		1.00	90.00	90.00
PLBGBASEADDER2	Plumbing - Base Adder 2.0		1.00	2,000.00	2,000.00
PLBGGASFURNACE	Plumbing - Gas Line to Furnace		1.00	300.00	300.00
PLBGGASTIE	Plumbing - Gas Bar Tie In		1.00	35.00	35.00
PLBGHOSEBIBB	Plumbing - Hose Bibb - L&M to Add Hose Bibb		2.00	100.00	200.00
PLBGICEMAKER	Plumbing - Waterline For Refrigerator Icemaker		1.00	50.00	50.00
PLBGPVCTEMP	Plumbing PVC Temporary Increase	EA	1.00	1,400.00	1,400.00
PLBGRETURNWH	Plumbing - Return trip for late wh		1.00	85.00	85.00
PLBGSTOCK	Plumbing - Direct Ship - Stock Fee		1.00	0.00	0.00
PLBGSURROUNDLBR	Plumbing - Tub/Shower Surround Labor		2.00	50.00	100.00
PLBGLAUNSINKRI	Plumbing - L&M to add Laundry Sink Rough-in		1.00	175.00	175.00
				Subtotal:	2,834.99
				Sales Tax: @ 7.25 %	0.00
				Grand Total:	2,834.99

IMPORTANT: Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by: _____
 Project Manager

Approved for Payment by: _____
 Superintendent