Cristo Homes, Inc. 7594 Tylers Place Blvd. Suite A West Chester, OH 45069 513-755-0570		VENDOR NUMBER:	043988 230160 09-04-2020
VENDOR: MK Plumbing 289 Cedar Ridge Court Miamisburg, OH 45342 PHONE: 937-657-1423 FAX: 937-630-4435	COMMENTS:	SHIP TO: 117 Nettleton Ct Monroe, OH 45050 SHIP VIA:	
DEVELOPMENT 001 TH Trails of Todhunter	MODEL/ELEVATION (BEA/CB) Beaumont	BLOCK / LOT / 6097	ORIENTATION Left

House Number Cost Code Option Description						Amount		
H/00006097 3	40-02		Plumbing - 2nd Rough					4,750
Product Code		Description			U/M	Quantity	Price	Extensio
PLBG2ROUGHSM	ALL	Plumbing - 2nd	d Rough Small			1.00	4,750.00	4,750.
						Subtotal:		4,750.
						Sales Tax:	@ 7.25 %	0.
						Grand		4,750.
						Total:		
PORTANT:	Please	notify us imme	diately if you are unable to shi ticipated delivery date, but PLE	the complete order by the	e requested o	late above. Cl	neck	

Authorized & Accepted by:

PO Note: 2nd Rough

Project Manager

Approved for Payment by:

Superintendent

Cristo Homes, Inc. 7594 Tylers Place Blvd. Suite A West Chester, OH 45069 513-755-0570

VENDOR:

PURCHASE ORDER: 043989 VENDOR NUMBER: 230160 DATE ISSUED: 09-04-2020 DATE REQUESTED:

SHIP TO: 117 Nettleton Ct Monroe, OH 45050

MK Plumbing		Monroe, OH 45050
289 Cedar Ridge Court		
Miamisburg, OH 45342		
PHONE: 937-657-1423 FAX: 937-630-4435	COMMENTS:	
		SHIP VIA:

DEVELOPMENT	MODEL/ELEVATION	BLOCK / LOT	ORIENTATION
001 TH Trails of Todhunter	(BEA/CB) Beaumont	/ 6097	Left
PO Note: Final			

louse Number	Cost Code	Option	Description				Amount
TH/00006097	340-03		Plumbing - Final				3,304.9
FH/00006097	340-52	00105	Level 2C - Upgrade Range to Gas Range (Stainless); Includes Gas Line & 220V Removal and 110 Electric Addition			Removal	200.0
TH/00006097	340-52	05315	Master Bathroom Cabinet Upgrade to Doub	Master Bathroom Cabinet Upgrade to Double Bowl			
TH/00006097	340-52	60415	Laundry Tub Rough-In Only				175.0
TH/00006097	340-52	60505	Full Bath Rough-in - Basement				325.0
TH/00006097	340-69		Plumbing - Office Error				200.0
Product Code		Description		U/M	Quantity	Price	Extension
PLBASEBEA		Plbg Base -	Beaumont		1.00	4,100.00	4,100.00
PLBG1ROUGH		Plumbing - 1	st Rough		-1.00	0.01	-0.01
PLBG2ROUGH	SMALL	Plumbing - 2	2nd Rough Small		-1.00	4,750.00	-4,750.00
PLBGADDLVAN	N	Plumbing - E	Bath - Additional Vanity/Double Bowl		1.00	90.00	90.00
PLBGBASEAD	DER2	Plumbing - E	Base Adder 2.0		1.00	3,000.00	3,000.00
PLBGCHECKV	AL	Plumbing - Sump Pump & Check Valve			1.00	225.00	225.00
PLBGFULLBRI		Plumbing - Bath - Full Bath Rough-In			1.00	325.00	325.00
PLBGGASFUR	NACE	Plumbing - 0	Gas Line to Furnace		1.00	250.00	250.00
PLBGGASRAN	GE	Plumbing - 0	Sas Line to Range		1.00	200.00	200.00
PLBGGASTIE		Plumbing - 0	Gas Bar Tie In		1.00	35.00	35.00
PLBGHOSEBIB	B	Plumbing - H	lose Bibb - L&M to Add Hose Bibb		2.00	100.00	200.00
PLBGICEMAKE	R	Plumbing - V	Vaterline For Refrigerator Icemaker		1.00	50.00	50.00
PLBGLABORPE	EDISINK	Plumbing - L	abor Only Pedistal Sink		1.00	45.00	45.00
PLBGLAUNSIN	KRI	Plumbing - L	&M to add Laundry Sink Rough-in		1.00	175.00	175.00
PLBGSTOCK		Plumbing - [Direct Ship - Stock Fee		1.00	50.00	50.00
PLBGSURROU	NDLBR	Plumbing - 1	ub/Shower Surround Labor		2.00	50.00	100.00
PLBGPVCTEMP Plumbing P		Plumbing P	/C Temporary Increase	EA	1.00	200.00	200.00
					Subtotal:		4,294.99
					Sales Tax:	@ 7.25 %	0.00
			Grand Total:	-	4,294.99		

Please notify us immediately if you are unable to ship the complete order by the requested date above. Check Internet ToolKit for anticipated delivery date, but PLEASE DO NOT SHIP UNTIL NOTIFIED BY PHONE by your superintendent. Thank you.

Authorized & Accepted by:

Project Manager

Approved for Payment by:

Superintendent